



# Learning Support Delivery Model: Implementation Regional Rollout

December 2018



- B** Beginning Steps
- E** Stakeholder Engagement: Preparation & Planning
- R** Refining the Service Delivery Model
- P** Pre – Implementation: Detailed Planning
- I** Implementation

	<b>B</b>	<b>E</b>	<b>R</b>	<b>P</b>	<b>I</b>	<b>Total</b>
Tai Tokerau	4	-	5	-	4	<b>13</b>
Auckland	14	20	4	2	1	<b>41</b>
Waikato	7	17	3	-	-	<b>27</b>
Bay of Plenty/Wairariki	1	4	1	4	2	<b>12</b>
Hawke's Bay/Tairāwhiti	12	5	-	-	-	<b>17</b>
Taranaki /Whanganui/Manawatu	6	7	1	-	1	<b>15</b>
Wellington	9	7	4	-	-	<b>20</b>
Nelson/Marlborough/West Coast	9	3	-	-	-	<b>12</b>
Canterbury/Chatham Islands	-	16	1	-	1	<b>18</b>
Otago/Southland	-	13	10	4	1	<b>28</b>
<b>Total Clusters</b>	<b>62</b>	<b>92</b>	<b>29</b>	<b>10</b>	<b>10</b>	<b>203</b>
Early Learning Services & Te Kōhanga Reo	217	384	131	64	67	863
Schools & Kura	533	729	251	76	70	1,659
Children & Young People	170,828	239,491	81,741	24,283	18,055	534,398
Māori Medium Kura & Te Kōhanga Reo	22	18	1	-	4	45

## Progress Update

A total of 203 clusters are now considering a Learning Support Approach comprised of over 863 early learning services and 1659 schools. This is an increase of 15 since September.

As at December 2018:

- 154 Clusters are in the 'Beginning steps' & 'Stakeholder engagement' stages, compared to 144 in September 2018
- 29 Clusters are in the 'Refining the Service Delivery Model' stage, compared to 29 since September 2018
- 20 Clusters are in the 'Pre-implementation' & 'Implementation' stages, compared to 15 in September 2018